
To: 
Cc: 
From: 
Sent: 
Subject: 

pbattuello@parametrix.com[pbattuello@parametrix.com] 
LUNCEFORD. DCD _PO. CityHall[LUNCEFORD. DCD _PO. CityHall] 
Ken Brown 
Mon 12/3/2001 8:45:03 AM 
Re: Fwd: BRC schedule 

I spoke with Paul Roning, BRC. He will check to see if the contract has been sent yet. He has most of the 
submittals complete, except for manpower and scheduling. He said they were somewhat dependent on how 
much work was required (and that depends on how much Sesko does). He said he would submit everything, with 
the schedule being very brief. 

He thinks it would be best to wait until next week to do the walkthrough of the property. Originally he was going 
to do it this Wednesday, but now he believes that Wednesday, Dec 12 would be better. 

I will call him again on Wednesday. 

Ken. 
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